Phase I
- Design in Phase I
Plcnic/Day $150,000/$1.35 M 1 $15M P;g:kage #2 Spring 06/Spring 07
Use/Overlooks 14
Build in Phase II
Design in Phase I
Activity Center Building $60,000/$540,000 I 0.6 M Package #2 Spring 06/Spring 07
Build in Phase II
Trails $150,000/$1,850,000 11 20M 8 Spring 06/Spring 08
Parking/Paving $100,000/$0.9 M 11 1.0M
Bridge $200,000/$1.8 M 11 20M 9 Spring 06/Spring 08
Art in Public Places 0.5% =$238,000 I 0.238 M 10 Spring 06/Spring 07
SUBTOTAL $660,000/$6.678 M $7.338 M
TOTAL $3.96/$42.678=$46.7M $1.0M | $224M $1.4 M $24M $3.0M $3.0M | $7.338M | $59M
*Plus $1.0 M+
in contributed
goods and
services by
RRWA and

CVEC

Funds "ON HAND"

$1.0 M=Existing Approps
$3.0 M in '05 Approps
$4.0 M in Private Match
$2.0 M in P&I Road Funds
$1.5 M in Marine Fuel Tax
$22.4 M in Existing Bonds
$5.6 M in Bond Correction, '06
Corps Funding---$1.5 M

TOTAL=$41.0 Million

Total Estimated Cost = $46.8 M

"GAP" = $5.8 Million



